Goseley & Salisbury Rec MUGA Contract 

Contract: 
Goseley Rec MUGA MOUNT RD, GOSLEY


Salisbury Rec MUGA DUNSMORE WAY, MIDWAY 
Pre-Contract Minutes: Friday 16th May
Goseley Rec 
	Present:
	X   Zoë Sewter: SDDC (Client)  

(   Mark Jenks: GD&D (Client Agent)

X   Chris Payne SDDC (Drainage Engineer) 

(   Matt Killingley: NT Killingly (Principle Contractor)
(  Gary Massey: NT Killingly (Contracts Manager) 
X   Roy Bell: Hartshorne PC 
(   Pat Murray: SDDC Councillor



	Apologies:
	Zoë Sewter: SDDC (Client)  

Chris Payne SDDC (Drainage Engineer)
Roy Bell: Hartshorne PC 

	1 
	NAMES AND ADDRESSES:

Zoë Sewter (Open Space Development Officer): 

SDDC, Civic Offices, Civic Way, Swadlincote, Derbyshire, DE11 OAH 

e-mail: zoe.sewter@south-derbys.gov.uk      Tel: 01283 595753
Mark Jenks (Land Team Co-ordinator): 

Groundwork Derby & Derbyshire, 43 Cromford Rd, Langley Mill, Derbyshire, NG16 4EF

e-mail: mark.jenks@groundwork.org.uk        Tel: 01773 539 424
Chris Payne (Drainage Engineer): 

SDDC, Civic Offices, Civic Way, Swadlincote, Derbyshire, DE11 OAH 

e-mail: Christopher.Payne@south-derbys.gov.uk      Tel: 01283 221 000
Matt Killingley (Principle Contractor) / Gary Massey (Contracts Manager):
N T Killingley Ltd, Old Manor Park, Mansfield Rd, Temple Normanton, Derbyshire, S42 5DQ

e-mail: Matthew.Killingley@Killingley.co.uk         Tel: 01246 859 666
Roy Bell (Hartshorne Parish Council)

Hartshorne Parish Council,100 Repton Road, Hartshorne
Tel: 01283 218 179

Pat Murray (Hartshorne & Ticknall Ward Councillor) 

2 Litchfield Avenue, Midway Swadlincote, Derbyshire, DE11 7QL

e-mail: pat.murray@south-derbys.gov.uk          Tel: 01283 219 687


	
	
	Action

	2 
	SITE:

Access:
The site will be accessed off Mount Rd. The vehicle access gate key and changing room key will be supplied by PM who is to be contacted directly by MK.
While the vehicle gate is off site being re-painted the entrance will be appropriately secured. Also safe pedestrian access will need to be maintained.
Storage Area:
This will be within the site boundary but won’t impede vehicle and pedestrian access. The storage area will be suitably secured incorporating any plant left on site.

	PM/MK
MK
MK

	3 
	CONTRACT DOCUMENTS:

The contract documents and drawings were consulted during the meeting and at this stage no amendments are required. 

CP was unable to attend the meeting and the drainage items were only discussed briefly. MK will speak directly with CP to clarify this section of the contract. 


	MK/CP

	4 
	PROGRAMME:

The programme of work and Heath & Safety documentation will be sent to MJ by MK prior to works starting. Start date: 26th May 2008
PM requested that the Salisbury site be started first, and that he had already requested this from Chris Mason and ZS.


	MK


	5 
	UNDERGROUND SERVICES:

Services to be protected as specified in the form of tender item 1.7 Preliminaries section D by all contractors. 

	MK

	6
	CONTRACT ADMINISTRATION:

Weekly site visits will be carried out by MJ. MK may not always be on site but a site supervisor will be available. Incidental site meetings to be carried out as required. 


	MJ

	7
	TEMPORARY WORKS:

The Contractor must ensure that all necessary temporary signage, fencing in the form of plastic netting and timber posts, cones etc are used for the duration of the works to ensure that all work areas, are safe and secured for the duration of the contracts.


	MK

	8
	SAMPLES:

Non-required. 

	

	9
	SUPPLIERS:

Wicksteed: Supplying MUGA equipment 

Broxap: Supplying litter bins

	

	10
	ANY OTHER BUSINESS:

Extra MUGA Cost:
MK has been quoted an increased cost by Wicksteed and this increase needs to be approved by ZS.

Lighting Ducting:

This item (GB6.0) was not directly discussed but I want to draw attention to its inclusion.

	ZS

MJ/MK
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